

Two-Year Work Plan Table

Name of Installation, Project, or Operable Unit

Funding Source

**Abandon Gravel Pit, UT.
FUDS J08UT0057**

DERA X

BRAC

BRAC II

Service

BRAC III

U.S. Army Corps of Engineers - FUDS

List all major milestones occurring at the installation for years 1 and 2.

BRAC IV

YEAR 2004 (1)

Develop work plan for debris removal
Health and Safety Plan
Closure Report
Coordinate with DEQ, BLM, and local agencies as appropriate
Community relations activities

YEAR 2005 (2)

All work is expected to be completed in year one.

State Project Manager <u> Ty Howard </u>	Date <u> </u>
E-mail thoward@utah.gov	Phone #(801) 536-4169
DOD Program Manager <u> Jerry Vincent </u>	Date <u> 1/26/04 </u>
E-mail Gerald.e.Vincent@usace.army.mil	Phone #(916) 557-7452
DOD Project Manager <u> Meegan Nagy </u>	Date <u> 1/26/04 </u>
E-mail Meegan.g.nagy@usace.army.mil	Phone #(916) 557-7257
Date of Plan or Update <u> </u>	